

TALENT-KEYHOLE

CONTROL SYSTEM ONLY

TOP SECRET RUFF

TCS-4544-67

31 May 1967

Copy 10

NATIONAL PHOTOGRAPHIC INTERPRETATION CENTER

PHOTOGRAPHIC INTERPRETATION PRODUCTION BOARD

Minutes 25 May 1967

Present:

[Redacted box]

STAT

A. Approval of Minutes:

The minutes of the meeting of 11 May 1967 were approved as written.

B. Old Business:

None

C. New Business:

1041 Pre-OAK Briefing:

[Redacted box] gave a brief "Pre-OAK" presentation on Mission 1041. His discussion included estimates of cloud cover and numbers of targets covered. In summarizing his presentation he emphasized the potential significance of the Mid-East coverage.

STAT

Production Scheduling Program Status:

[Redacted box] reported that PAG has completed compilation of the 3rd phase man-hour costs for April, the first month of the production scheduling program. He presented the following man-month figures depicting nominal requirement estimates and comparing actual time reported in the MIS for March and April (1st 4 weeks):

STAT

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET RUFF

HANDLE VIA
TALENT-KEYHOLE

TALENT-KEYHOLE
CONTROL SYSTEM ONLY

TCS-4544-67

C. New Business (cont'd):Production Scheduling Program Status (cont'd):

		<u>PAG</u>	<u>PD</u>	<u>PSD</u>	<u>TID</u>	<u>CSD</u>	<u>IPD</u>
Nominal	-	95	64	22	41	25	2
March	-	63	51	20	12	20	N/A
April	-	106	73	29	12	27	N/A

(*1352 man-hour year)

There were very few schedule changes due to TID and PD action. [] pointed out that it was necessary to schedule around TID. The nominal figure was based on a theoretical workload and is subject to modification as experience is gained.

STAT

[] initiated the discussion with this question - what has really suffered as a result of TID's status? The following comments were presented: projects are put into hold, these are the standing requirements which are on a 1/4 priority basis and are feathered in; we have reduced certain TID procedures in some of the projects; the people are very conscious about holding off on mensuration; & there are a few projects slipping back that we would like to have done earlier. [] discussed the activities such as training which had affected man power availability during the period.

STAT

[] reported on the scheduling of Mission 1041 and also the work status this weekend for PAG.

STAT

[] reported that they have arranged to get the Arab-Israeli situation report out of the DDI's office and routed to NPIC. This will apply to all other reports on this situation; 1 copy will be sent to PAG, IAS, CSD, and the Director.

STAT

IPD Re-Programming Status:

[] stated that he had no further information to report at this time.

STAT

[] was asked to coordinate with DOD in order to acquire the CINCPAC Data Base Program so that NPIC can maintain a Southeast Asia Data Base without wasting considerable re-programming effort.

STAT

[] reported that IPD has received some KH-7 plots for insertion into the minicard. The project is not going as fast as anticipated.

STAT

STAT

[]
Chairman, PIPB

TOP SECRET RUFF

HANDLE VIA
TALENT-KEYHOLE

CONTROL SYSTEM ONLY

HANDLE VIA
TALENT-KEYHOLE
CONTROL SYSTEM ONLY

TCS-4544-67

Distribution:

- 1 - Asst/Ops
- 2 - Asst/P&M
- 3 - Asst/TD
- 4 - Ex Dir/NPIC
- 5 - NPIC/CSD
- 6 - NPIC/TID
- 7 - NPIC/PSD
- 8 - NPIC/PD
- 9 - NPIC/IPD
- 10 - NPIC/PAG/IPS
- 11 - NPIC/PAG

TOP SECRET

HANDLE VIA
TALENT-KEYHOLE
CONTROL SYSTEM ONLY